SUPPLEMENT A - TYPICAL COMMISSIONING AND START-UP ACTIVITY RELATIONSHIPS

Submit Preliminary Progress Schedule & Preliminary Estimated Progress P it

Pre-Construction Meeting

Commence Work at the Site

Submit Preliminary Cost Sheet

Submit Cost Loaded Schedule, Schedule of Values B Estimated Progress Payments

Submit Cuality Control Plan

inalize Cost Loaded Schedul

Partial Progress Payments

Subemit Commissionin

Gualifications

Submit Facility Commissioning & Startup Plan

Submit Facility Commissioning & Startup Procedures

Submit Preliminary Training Flan(s)

Submit Training schedule

Submit O&M Manual Outlines

Submit Preliminary O&M Manuals

Unwitnessed Factory Test (UFT)

Factory Demonstration Test (FOT)

Equiip t Delivered to Site

Site Demonstration Test (SDT)

Congtruction —=.CommCon-+ Com

Equiprment Installation Begins

Obtain ENGINEER

A loseout

Submit Record Drawings, Final 0&Ms & Closeout Decuments

Final C: letion

EFFECTIVE 2021
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time period (*] indicates, that for less complex or short duration projects, time periods or relationships may require adjustment to
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Reduction or adjustment of these time periods shall be approved by the ENGINEER
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COMMISSIONING
(FOR COMPLEX PROJECTS)



